COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 03/ 2019

ESTI MATE SUMVARY 11: 45: 33
CONTI D: C21088- COMBO ESTI MATE NO: 0009 PROG SPEC YR: 2005
PCN: 21088- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 124.0 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME:  56. 36 ORI G TI ME ALLOW 220 WORK DAYS
PRQIECT NO ERO07A- 026
PR SH-7 FLOOD (PH Il),EP - JCT
NAVE OF ROAD:
PROJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 05/ 18/ 2019 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 5,599, 247. 64 PARTI Cl PATI NG $ 711, 454. 74 $ 39, 656. 25
AWARD PRQJECT AMT: $ 12,889, 175. 73 NON- PARTI Cl PATI NG 31, 000. 00 0.00
PERCENT COMPLETE: 13. 26% TOTAL EARNI NGS 742, 454. 74 39, 656. 25
FUNDS AVAI LABLE: $  4,856,792.90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 742, 454. 74 39, 656. 25
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -15, 905. 24 -1,189. 69
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 726, 549. 50 38, 466. 56
LI QUI DATED DANAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 726, 549. 50 38, 466. 56
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 38, 466. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00220

0040

202- 00240

0045

202- 00250

0050

202- 04002

0055 203-00010

C21088- COVBO

21088-BI D
ERO07A- 026

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree
Renoval of Headwal |
Renoval of Inlet

*Renoval of Pipe
*Renoval of End Section
*Renpoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

0.200

211, 500. 00000

0. 000
EACH
250. 00000
4.000
EACH
1, 000. 00000
1. 000
EACH
500. 00000
130. 000
LF
22.00000
2.000
EACH
200. 00000
300. 000
sy
9. 00000
75, 000. 000
SY
2.50000
0. 000
SF
0. 60000
30. 000
EACH
1, 500. 00000
2,837.000
cy

10. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.150
0.010
0. 160

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO7/03/2019

2,115

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:45:33

AMOUNT

33, 840

2,000

2,640

1, 035.

00

.00

00

.00

00

.00

00

.00

.00

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21088-BI D ESTI MATE RUN 07/ 03/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO: 0009 11: 45: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0065 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
103. 00000 0. 000 0.00
0070 203-01597 *Pot hol i ng 50. 000 0. 000
HOUR 0. 000 0. 00
303. 00000 0. 000 0. 00
0075 203-02300 *Rock Scal er 175. 500 175. 500
HOUR 0. 000 0. 00
280. 00000 175. 500 49, 140. 00
0080 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0085 206- 00000 *Structure Excavation 273. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0.00
0090 206-00100 Structure Backfill (Cass 1) 108. 000 0. 000
cY 0. 000 0.00
36. 00000 0. 000 0. 00
0095 206-00510 *Filter Material (O ass A) 444. 000 17. 000
cY 0. 000 0. 00
60. 00000 17. 000 1, 020. 00
0100 206-01781 Shoring (Area 1) 1. 000 0.510
LS 0. 000 0.00
65, 000. 00000 0.510 33, 150. 00
0105 207-00700 Topsoil (Onsite)-(Pilot Program O\NLY) 427. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0110 207-00703 Topsoil (Wetland) - (Pilot Program O\LY) 4.000 0. 000
cY 0. 000 0.00

15. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21088-BI D ESTI MATE RUN 07/ 03/ 2019
PRQIECT EROO7A- 026 ESTI MATE NO. 0009 11: 45: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 207-00704  Subgrade Soil Preparation - (Pilot Program ONLY) 2, 000. 000 0. 000
5% 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 208- 00002 *Erosion Log Type 1 (12 Inch) 900. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0.00
0125 208-00023 *Erosi on Log (Type 3)(12 Inch) 80. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0130 208-00041 Rock Check Dam 15. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0135 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0140 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0141 208-00075 Pre-fab Vehicle Track Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0145 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0.00
0150 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0155 208-00207 Erosi on Control Managenent 25. 000 12.500
DAY 2.250 56. 25
25. 00000 14. 750 368. 75
0160 210- 00500 Rebui | d Portions of Present Structure 0. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

212-00700

212-00702

212-00703

212-00704

212-00707

213-00012

214-01010

216- 00201

240- 00010

304- 06000

304- 09014

ROADWAY

C21088- COMBO
21088-BI D
EROO7A- 026
| TEM
DESCRI PTI ON
*QOrganic Fertilizer - (Pilot Program ONLY)

*Biotic Soil Amendments (Hydraulically Applied)
(Pilot Pro
*Humate - (Pilot Program ONLY)

*Mycorrhizae - (Pilot Program O\LY)

*Seeding (Native) Hydraulic -

(Pilot

*Spray-on Mil ch Bl anket

*Brush Layer Cutting

*Soil Retention Blanket (Straw Coconut) (Biodegradable
Cl ass
Renoval of Nests

*Aggregat e Base Course (O ass 6)

Aggregat e Base Course (Special)

Program ONLY)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
499. 000
LB
0. 30000
3, 896. 000
LB
0. 85000
277. 000
LB
0. 27000
11. 000
LB
10. 00000
1.100
ACRE
523. 00000
0. 900
ACRE
2, 580. 00000
0. 000
EACH
3. 10000
2, 042. 000
%
1. 75000
0. 000
HOUR
109. 00000
39. 000
TON
38. 00000
4,571. 000
TON

33. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:45:33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

403- 00720

403- 34731

420- 00104

506- 00218

506- 00409

506- 00412

601- 03050

602- 00020

603- 01245

603- 01365

603- 01425

ROADWAY

C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
21088-BI D
ERO07A- 026 ESTI MATE NO 0009
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Hot M x Asphalt (Patching) (Asphalt) 274.000
TON
157. 50000
*Hot M x Asphalt (Grading SX) (75) (PG 58-34) 31, 300. 000
TON
92. 40000
Geotextile (Erosion Control) (Cl ass 3) 32.000
SY
4.00000
*Ri prap (18 Inch) 70. 000
cY
120. 00000
*Soil Riprap (9 Inch) 631. 000
CcY
80. 00000
*Soil Riprap (12 Inch) 881. 000
cy
90. 00000
Concrete Class D (Wall) 32.000
cY
1, 100. 00000
Rei nforcing Steel (Epoxy Coat ed) 649. 000
LB
1. 25000
24 Inch Reinforced Concrete Pipe (Conplete In Place) 60. 000
LF
120. 00000
36 Inch Reinforced Concrete Pipe (Conplete In Place) 342.000
LF
155. 00000
42 Inch Reinforced Concrete Pipe (Conplete In Place) 68. 000
LF

190. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

32.630
0. 000
32.630

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

29. 000
0. 000
29. 000

11. 000
0. 000
11. 000

18. 000
0. 000
18. 000

12. 600
0. 000
12. 600

. 000
0. 000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

68. 000
0. 000
68. 000
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ESTI MATE RUN 07/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:45:33

AMOUNT

5,139

3,480

880.

1,620

13, 860

811.

24, 800

12,920

23

.00

.00

00

00

00

00

25

.00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21088-BI D ESTI MATE RUN 07/ 03/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO: 0009 11: 45: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 603-05036 36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00
0280 603-05042 42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0285 603-10240 24 Inch Corrugated Steel Pipe 12. 000 0. 000
LF 0. 000 0.00
92. 00000 0. 000 0. 00
0290 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0295 604- 00510 Inlet Type D (10 Foot) 2.000 2.000
EACH 0. 000 0.00
6, 000. 00000 2.000 12, 000. 00
0300 604-16005 Inlet Type 16 (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
8, 600. 00000 0. 000 0. 00
0305 607-11525 *Fence (Plastic) 100. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0310 621-00450 *Det our Pavenent 0. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0.00
0315 625-00000  *Construction Surveying 0. 400 0. 140
LS 0.020 4, 200. 00
210, 000. 00000 0. 160 33, 600. 00
0320 626- 00000 *Mobi | i zati on 0. 400 0. 240
LS 0. 000 0. 00
884, 500. 00000 0. 240 212, 280. 00
0325 626-01103 *Public Information Services (Tier I11) 0. 400 0.210
LS 0. 030 600. 00

20, 000. 00000 0. 240 4, 800. 00



CONTI D

ROADWAY

CAT NO0200

0330 627-00008

0335

627-00013

0340

627- 30405

0345

627-30410

0350

630- 00000

0355

630- 00007

0360

630- 00012

0365

630- 80001

0370

630- 80338

0375

630- 80341

0380 630-80342

C21088- COVBO
21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON

*Modi fi ed Epoxy Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Pavenment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze A)

Si ze B)

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
882. 000
GAL
80. 00000
0. 000
GAL
39. 00000
1, 392. 000
SF
15. 00000
1, 205. 000
SF
11. 00000
15, 000. 000
HOUR
27. 50000
66. 000
DAY
180. 00000
88. 000
DAY
650. 00000
4. 000
EACH
1, 360. 00000
4. 000
EACH
616. 00000
85. 000
EACH
47.00000
45. 000
EACH

62. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 286. 000
864. 000
6, 150. 000

56. 500
3.500
60. 000

56. 000
7.500
63. 500

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

22.500
0. 000
22.500

11. 500
0. 000
11. 500
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ESTI MATE RUN 07/ 03/ 2019

23,760

630.

4, 875

.00

.00

.00

.00

00

00

00

.00

.00

.00

.00

11:45:33

AMOUNT

169, 125

10, 800

41, 275

680.

1, 057.

713.

.00

.00

.00

.00

00

00

00

00

.00

50

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21088-BI D ESTI MATE RUN 07/ 03/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO: 0009 11: 45: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 630-80343 *Construction Traffic Sign (Panel Size O 15. 000 2.000
EACH 0. 000 0. 00
98. 00000 2.000 196. 00
0390 630-80350 *Vertical Panel 59. 000 29.500
EACH 0. 000 0. 00
16. 00000 29. 500 472.00
0395 630-80355 *Portabl e Message Sign Panel 5. 000 1. 000
EACH 0. 000 0. 00
5, 642. 00000 1. 000 5, 642. 00
0400 630-80360  *Drum Channel i zi ng Device 50. 000 20. 500
EACH 0. 000 0. 00
36. 00000 20. 500 738. 00
0405 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 5. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0410 630-80370 Concrete Barrier (Tenporary) 1, 200. 000 0. 000
LF 114. 000 3,420. 00
30. 00000 114.000 3,420.00
0415 630-80380 *Traffic Cone 135. 000 50. 000
EACH 0. 000 0. 00
6. 00000 50. 000 300. 00
0420 630-80401 Del i neator (Type |) (Tenporary) 192. 000 96. 000
EACH 0. 000 0. 00
16. 00000 96. 000 1,536.00
0425 630-80402 Del i neator (Type Il) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0430 630-80403 Del i neator (Type I11) (Tenporary) 43. 000 21. 500
EACH 0. 000 0. 00
19. 00000 21.500 408. 50
0435 630-85020  *Mbbile Attenuator 1. 000 0.500
EACH 0. 000 0. 00

43, 590. 00000 0.500 21, 795. 00



CONTI D

CAT NO0200

0440

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

630- 86810

700- 70010

700- 70011

700-70012

700- 70016

700-70018

700- 70019

700- 70023

700- 70031

700- 70230

700- 70380

ROADWAY

FI A

FI A

FI A

FI A

FI A

FI A

FI A

C21088- COVBO
21088-BI D
EROO7A- 026
| TEM

DESCRI PTI ON
*Traffic Signal (Tenporary)
F/ A M nor Contract Revisions
F/ A Partnering
F/ A Asphalt Pavenent |ncentive

Fuel Cost Adj ustnment

Roadway Snpot hness | ncentive

Asphal t Cenent

Cost Adj ust ment

On- The-Job Trai nee

Interim Surface Repair

Conmuni cati on Li nes

Er osi on Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2.000

EACH
3, 590. 00000
120, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
70, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
140, 000. 000

FA
1. 00000
126, 000. 000

FA
1. 00000
1, 920. 000

FA
1. 00000
8, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

700. 000
0. 000
700. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 07/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:45:33

AMOUNT

700

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 11
ESTI MATE RUNO07/03/ 2019

CAT NO0200

0495 700- 70594

0520 208-00035

CAT NO0400

0505 620- 00005

0510 620-00012

0515 620- 00020

C21088- COVBO
21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON
ROADWAY

F/ A DRB Standing Conmittee

Aggr egat e Bag

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (Cl ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
12, 000. 000
FA
1. 00000
75. 000
LF
7. 50000
CAT 0200  CURRENT AMT $
0. 400
EACH
50, 000. 00000
0. 400
EACH
25, 000. 00000
0. 400
EACH
2, 500. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

11: 45: 33
PREV QTY/ ANOUNT
Y TH'S PERI 0D TH'S CUMULATI VE
QY TO DATE PERI OD AMOUNT
1, 350. 000
0. 000 0. 00
1, 350. 000 1, 350. 00
75. 000
0. 000 0. 00
75. 000 562. 50
5,568,247.64$  39,656.25$% 711, 454.73
0. 400
0. 000 0. 00
0. 400 20, 000. 00
0. 400
0. 000 0. 00
0. 400 10, 000. 00
0. 400
0. 000 0. 00
0. 400 1, 000. 00
31, 000. 00 $ 0.00$  31,000.00
5,599,247.64$  39,656.25% 742, 454.73



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 03/ 2019

ESTI MATE SUMVARY 11: 45: 33
CONTI D C21088- COMBO ESTI MATE NG 0009 PROG SPEC YR: 2005
PCN: 21089- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 124.0 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME:  56. 36 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. STAOO7A- 025
SH-7 NON FLOOD, SHO (PH I1), EP
NAMVE OF ROAD:
PRQJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 05/ 18/ 2019 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 8, 130, 090. 60 PARTI Cl PATI NG $ 3, 956, 105. 03 $ 484, 508. 46
AWARD PRQIECT AMT: $ 12,889, 175. 73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 48. 66% TOTAL EARNI NGS 3,956, 105. 03 484, 508. 46
FUNDS AVAI LABLE: $ 4,173,985.57 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 956, 105. 03 484,508. 46
TOTAL CLAI VS $ 0.00 RETAI NAGE -109, 130. 55 -14,535. 25
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,846, 974. 48 469, 973. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,846, 974. 48 469, 973. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 469, 973. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00090

0040

202- 00200

0045

202- 00203

0050

202- 00206

0055 202-00220

C21088- COVBO
21089-BI D
STA007A- 025

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

of Tree

*Renoval

of Headwal |

Renoval

Inl et

Renoval of

*Renoval

of Pipe

of End Section

*Renoval

of Delineator

Renoval

Si dewal k

*Renoval of

Curb and Cutter

*Renoval of

*Renoval of

Concrete Curb Ranp

*Renoval of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

0. 800

211, 500. 00000

1,547.000
EACH
250. 00000
12. 000
EACH
1, 000. 00000
2.000
EACH
500. 00000
2,507. 000
LF
22.00000
68. 000
EACH
200. 00000
750. 000
EACH
2. 00000
510. 000
SY
25. 00000
1, 500. 000
LF
8. 00000
268. 000
SY
30. 00000
4, 595. 000
sy

9. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.730
0. 040
0.770

1, 547. 000
0. 000
1,547.000

9. 000
0. 000
9. 000

2.000
0. 000
2.000

1,218. 000
63. 000
1, 281. 000

33. 000
2.000
35. 000

19. 000
0. 000
19. 000

510. 000
0. 000
510. 000

1, 500. 000
0. 000
1, 500. 000

257. 000
0. 000
257. 000

1,277.000
178. 000
1, 455. 000

Page 2

ESTI MATE RUNO7/03/2019

8, 460

1, 386.

400.

1, 602.

00

.00

.00

.00

00

00

.00

.00

.00

.00

00

11:45:33

AMOUNT

162, 855

386, 750

9, 000

1, 000.

28,182

7,000

38.

12,750

12, 000

7,710

13, 095

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21089-BI D ESTI MATE RUN 07/ 03/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO: 0009 11: 45: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00240 *Renoval of Asphalt Mt (Pl aning) 43, 899. 000 0. 000
Sy 0. 000 0. 00
2.50000 0. 000 0. 00
0065 202-00250 *Renoval of Pavement Marking 0. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0. 00
0070 202-00810 Renoval of Ground Sign 289. 000 8. 000
EACH 0. 000 0. 00
36. 00000 8. 000 288. 00
0075 202-00821 Renoval of Sign Panel 15. 000 1. 000
EACH 0. 000 0. 00
31. 00000 1.000 31.00
0080 202-01000 Renoval of Fence 630. 000 144.000
LF 0. 000 0. 00
5. 00000 144. 000 720. 00
0085 202-01130 Renoval of Guardrail Type 3 1, 222. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0090 202-04002 Cl ean Cul vert 8. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0095 203-00010 *Unclassified Excavation (Conplete In Place) 20, 424. 000 14, 418. 000
cY 154. 000 1, 540. 00
10. 00000 14,572. 000 145, 720. 00
0096 203-00062 Enb Matl (CIP) (Spec) 1, 689. 000 1, 689. 000
cY 0. 000 0. 00
17. 13000 1, 689. 000 28,932. 57
0097 203-00050 Unsui tabl e Materi al 351. 000 158. 000
cY 75. 000 3,075. 00
41. 00000 233. 000 9, 553. 00
0100 203-00100 Muck Excavation 0. 000 0. 000
cY 0. 000 0. 00

41. 00000 0. 000 0. 00



CONTI D: C21088- COVBO

PCN: 21089-BID

PRQIECT STAOO07A- 025

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0105 203-00400 *Rock Excavation

0110 203-00440 *Rock Excavation (Special)

0115 203-01510 Backhoe

0120 203-01550 Dozi ng

0125 203-01597  *Pot hol i ng

0130 203-02330 Labor er

0135 206-00000 *Structure Excavation

0140 206- 00065 Structure Backfill (FlowFill)
0145 206-00100 Structure Backfill (O ass 1)
0150 206-00360 Mechani cal Rei nforcenment of Soi
0155 206-00510 *Filter Material (Cl ass A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21, 530. 000
cy
20. 00000
0. 000
cy
60. 00000
50. 000
HOUR
97. 00000
50. 000
HOUR
103. 00000
120. 250
HOUR
303. 00000
50. 000
HOUR
35. 00000
7, 167. 000
cy
25. 00000
33. 000
cy
420. 00000
13, 147. 000
cy
36. 00000
0. 000
cy
32. 00000
993. 000
cy

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20, 285. 000
1, 245. 000
21,530. 000

0. 000
0. 000
0. 000

8. 000
5. 000
13. 000

14. 000
0. 000
14.000

. 250
5. 000
120. 250

12. 500
18. 000
30. 500

6, 375. 000
377.000
6, 752. 000

0. 000
0. 000
0. 000

10, 509. 000
706. 000
11, 215. 000

0. 000
0. 000
0. 000

604. 000
6. 000
610. 000

Page 4

ESTI MATE RUN 07/ 03/ 2019

24,900

485.

1,515.

630.

9, 425

25, 416

360.

00

.00

.00

00

00

00

.00

00

.00

11:45:33

AMOUNT

430, 600

1, 261.

1,442,

36, 435

1, 067.

168, 800

403, 740

36, 600

00

.00

00

00

75

50

00

.00

00

.00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21089-BI D ESTI MATE RUN 07/ 03/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO: 0009 11: 45: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 207-00700 Topsoil (Onsite)-(Pilot Program ONLY) 10, 000. 000 2,449. 000
cY 0. 000 0. 00
15. 00000 2,449. 000 36, 735. 00
0165 207-00703 Topsoil (Wetland) - (Pilot Program ONLY) 516. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0170 207-00704  Subgrade Soil Preparation - (Pilot Program ONLY) 50, 000. 000 0. 000
5% 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 208-00002 *Erosion Log Type 1 (12 Inch) 22, 645. 000 16, 829. 000
LF 1, 210. 000 4,840. 00
4.00000 18, 039. 000 72, 156. 00
0180 208-00023  *Erosion Log (Type 3)(12 Inch) 2,419. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0185 208-00041 Rock Check Dam 75. 000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0190 208-00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0195 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0196 208-00075 Pre-fab Vehicle Track Pad 4. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0200 208-00103 Renoval and Di sposal of Sedinment (Labor) 50. 000 4.000
HOUR 0. 000 0. 00
36. 00000 4.000 144.00
0205 208-00105 Renoval and Disposal of Sedinment (Equipnent) 160. 000 59. 250
HOUR 4.750 308.75

65. 00000 64. 000 4,160. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21089-BI D ESTI MATE RUN 07/ 03/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO: 0009 11: 45: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 208-00207  Erosion Control Mnagenent 75. 000 37.500
DAY 6. 750 168. 75
25. 00000 44. 250 1, 106. 25
0215 208- 00400 Wat er Control 1. 000 0. 330
LS 0. 330 39, 600. 00
120, 000. 00000 0. 660 79, 200. 00
0220 210-00011 Reset Mail box Structure (Type 1) 18. 000 1. 000
EACH 0. 000 0. 00
290. 00000 1. 000 290. 00
0225 210-00012 Reset Mail box Structure (Type 2) 8. 000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0.00
0230 210-00013 Reset Mail box Structure (Type 3) 8. 000 1. 000
EACH 0. 000 0. 00
559. 00000 1. 000 559. 00
0235 210-00420 Reset Ti nbers 1. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0.00
0240 210- 00500 Rebui | d Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0245 210-00815 Reset Sign Panel 15. 000 1. 000
EACH 0. 000 0. 00
41. 00000 1.000 41. 00
0250 210-00827 Reset Pull Box 2. 000 1.000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0255 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0260 210-02900 Relay Riprap 12. 000 0. 000
cY 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0265 210-04025

0270

212-00700

0275

212-00702

0280

212-00703

0285

212-00704

0290

212-00707

0295

213- 00004

0300

213-00012

0305

214-01010

0310

216- 00201

0315 240-00010

C21088- COVBO

STAOO07A- 025

21089-BID

| TEM
DESCRI PTI ON
Modi fy Structure
*Organic Fertilizer - (Pilot Program ONLY)

*Biotic Soil Anendnments (Hydraulically Applied) -
(Pilot Pro
*Humate - (Pilot Program ONLY)

*Mycorrhizae - (Pilot Program ONLY)

*Seedi ng (Native) Hydraulic -

(Pil ot

Program ONLY)

*Mil ching (Weed Free Straw)

*Spray-on Mil ch Bl anket

*Brush Layer Cutting

*Soil Retention Bl anket (Straw Coconut) (Biodegradable
Cl ass
Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
6, 000. 00000
11, 598. 000
LB
0. 30000
90, 708. 000
LB
0. 85000
6, 447. 000
LB
0. 27000
269. 000
LB
10. 00000
26.700
ACRE
523. 00000
1.100
ACRE
879. 00000
26. 500
ACRE
2, 580. 00000
2, 000. 000
EACH
3. 10000
45, 827. 000
%
1. 75000
2.000
HOUR

109. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1, 366. 000
0. 000
1, 366. 000

10, 625. 000
0. 000
10, 625. 000

759. 000
0. 000
759. 000

30. 000
0. 000
30. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

7.200
1. 200
8. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 07/ 03/ 2019

3,096

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

11:45:33

AMOUNT

6, 000

409.

9, 031.

204.

300.

1, 569.

21,672

00

80

25

93

00

00

.00

00

.00

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21089-BI D ESTI MATE RUN 07/ 03/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO: 0009 11: 45: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 304-06000 *Aggregate Base Course (Cl ass 6) 4, 899. 000 129. 720
TON 27.270 1, 036. 26
38. 00000 156. 990 5, 965. 62
0325 304-09014  Aggregate Base Course (Special) 142. 000 0. 000
TON 0. 000 0. 00
33. 00000 0. 000 0. 00
0330 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 503. 560 388. 580
TON 53. 680 8, 454. 60
157. 50000 442.260 69, 655. 95
0335 403-02000 *Hot M x Asphalt (Special) 0. 000 0. 000
TON 0. 000 0. 00
111. 75000 0. 000 0. 00
0340 403-34731 *Hot Mx Asphalt (Grading SX) (75) (PG 58-34) 9, 210. 000 0. 000
TON 0. 000 0.00
92. 40000 0. 000 0. 00
0345 420-00104  Geotextile (Erosion Control) (Class 3) 147.000 0. 000
SY 147. 000 588. 00
4. 00000 147. 000 588. 00
0350 506-00010 Ri prap (Special) 50. 000 0. 000
cY 0. 000 0. 00
525. 00000 0. 000 0. 00
0355 506-00218 *Ri prap (18 Inch) 407. 000 76.000
cY 0. 000 0. 00
120. 00000 76. 000 9, 120. 00
0360 506- 00409 *Soil Riprap (9 Inch) 1, 613. 000 522.000
CcY 9. 000 720. 00
80. 00000 531. 000 42, 480. 00
0365 506-00412 *Soil Riprap (12 Inch) 1, 615. 000 1, 607. 000
cY 8. 000 720. 00
90. 00000 1, 615. 000 145, 350. 00
0370 506-00418 *Soil Riprap (18 Inch) 347.000 18. 000
cY 0. 000 0.00

90. 00000 18. 000 1, 620. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21089-BI D ESTI MATE RUN 07/ 03/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO: 0009 11: 45: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 601- 03050 Concrete Class D (Wall) 132. 000 35. 200
cY 0. 000 0.00
1, 100. 00000 35. 200 38, 720. 00
0380 602-00020 Rei nforcing Steel (Epoxy Coat ed) 3, 280. 000 1, 389. 000
LB 0. 000 0.00
1. 25000 1, 389. 000 1,736. 25
0385 603-00036 *Cul vert Lining (36 Inch) 126. 000 0. 000
LF 0. 000 0.00
480. 00000 0. 000 0. 00
0390 603-00042 *Cul vert Lining (42 Inch) 131. 000 131. 000
LF 0. 000 0.00
485. 00000 131. 000 63, 535. 00

0395 603-00048  *Culvert Lining (48 Inch) 633. 000 0. 000
LF 253. 000 108, 790. 00
430. 00000 253. 000 108, 790. 00
0396 603-00065 *Cul vert Lining (60 Inch)(Spray Applied) 64. 000 0. 000
LF 64. 000 18, 368. 00
287. 00000 64. 000 18, 368. 00

0400 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 681. 000 452. 000
LF 116. 000 13, 340. 00
115. 00000 568. 000 65, 320. 00
0405 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 663. 000 371. 000
LF 0. 000 0. 00
120. 00000 371.000 44,520. 00
0410 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 617. 000 308. 000
LF 0. 000 0.00
135. 00000 308. 000 41, 580. 00
0415 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 139. 000 80. 000
LF 0. 000 0. 00
155. 00000 80. 000 12, 400. 00
0420 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 324. 000 0. 000
LF 320. 000 38, 400. 00

120. 00000 320. 000 38, 400. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21089-BI D ESTI MATE RUN 07/ 03/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO: 0009 11: 45: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 125. 000 61. 000
(Conplete In
LF 0. 000 0.00
140. 00000 61. 000 8, 540. 00
0430 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 344. 000 251. 000
(Conplete In
LF 0. 000 0. 00
150. 00000 251. 000 37, 650. 00
0435 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 77.000 75. 000
(Conplete In
LF 0. 000 0. 00
165. 00000 75. 000 12, 375. 00
0440 603-02365  45x29 Inch Reinforced Concrete Pipe Elliptical 366. 000 0. 000
(Conplete In
LF 152. 000 29, 640. 00
195. 00000 152. 000 29, 640. 00
0445 603-05018 18 Inch Reinforced Concrete End Section 38. 000 26. 000
EACH 6. 000 4, 200. 00
700. 00000 32.000 22,400. 00
0446 700-70034 FIA Uility Wrk 8,778. 160 8, 778. 160
FA 0. 000 0. 00
1. 00000 8, 778. 160 8,778.16
0450 603-05024 24 Inch Reinforced Concrete End Section 27.000 14. 000
EACH 0. 000 0.00
780. 00000 14. 000 10, 920. 00
0455 603-05030 30 Inch Reinforced Concrete End Section 18. 000 9. 000
EACH 0. 000 0. 00
1, 000. 00000 9. 000 9, 000. 00
0460 603-05036 36 Inch Reinforced Concrete End Section 3. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0465 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 6. 000 2.000
EACH 0. 000 0. 00
850. 00000 2.000 1, 700. 00
0470 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 12. 000 9. 000
EACH 0. 000 0. 00

1, 000. 00000 9. 000 9, 000. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21089-BI D ESTI MATE RUN 07/ 03/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO: 0009 11: 45: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 603-05130  38x24 Inch Reinforced Concrete End Section Elliptical 4. 000 4. 000
EACH 0. 000 0.00
1, 300. 00000 4.000 5, 200. 00
0480 603-10180 18 Inch Corrugated Steel Pipe 37.000 20. 000
LF 0. 000 0. 00
81. 00000 20. 000 1, 620. 00
0485 603-10240 24 Inch Corrugated Steel Pipe 85. 000 84. 000
LF 0. 000 0.00
92. 00000 84. 000 7,728.00
0490 603-10480 48 Inch Corrugated Steel Pipe 70. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0495 603-15018 18 Inch Equival ent Corrugated Steel Pipe Arch 28. 000 28. 000
LF 0. 000 0.00
150. 00000 28. 000 4,200. 00
0500 603-30018 18 Inch Steel End Section 4.000 2.000
EACH 0. 000 0. 00
90. 00000 2.000 180. 00
0505 603-30024 24 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0. 00
130. 00000 6. 000 780. 00
0510 603-30036 36 Inch Steel End Section 2.000 0. 000
EACH 1. 000 260. 00
260. 00000 1.000 260. 00
0515 603-31318 18 Inch Equivalent Arch Steel End Section 4.000 4.000
EACH 0. 000 0.00
90. 00000 4.000 360. 00
0520 603-50024 24 Inch Plastic Pipe 5. 000 0. 000
LF 5. 000 660. 00
132. 00000 5. 000 660. 00
0525 603-70604  6x4 Foot Concrete Box Cul vert (Precast) 85. 000 85. 000
LF 0. 000 0. 00

560. 00000 85. 000 47, 600. 00



CONTI D

ROADWAY

CAT NO0200

0526 603-02485

0527

900- 00014

0530

604- 00305

0535

604- 00505

0540

604- 30010

0545

605- 00060

0550

606- 00301

0555

606- 02000

0560

606- 02003

0565

606- 02005

0570 607-11455

C21088- COVBO

21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

60x38 In

RCP (CI P)

Added Item (Lunp Sum)/ 6x4 RCP Material

Inlet Type C (5 Foot)

Inlet Type D (5 Foot)

Manhol e Sl ab Base (10 Foot)

6 Inch Perforated Pipe Underdrain

Guardr ai

Type 3 (6-3 Post

Spaci ng)

End Anchorage (Special)

End Anchorage (Nonfl ared)

End Anchorage (Fl ared)

Fence Wod

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

and Haul

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
128. 000
LF
506. 46000
32, 136. 400
LS
1. 00000
2.000
EACH
4, 000. 00000
2.000
EACH
4,500. 00000
0. 000
EACH
7, 000. 00000
140. 000
LF
40. 00000
1, 275. 000
LF
64. 50000
0. 000
EACH
970. 00000
3. 000
EACH
4, 900. 00000
7.000
EACH
4, 800. 00000
1, 770. 000
LF

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

128. 000
0. 000
128. 000

0. 000
32, 136. 400
32,136. 400

2.000
0. 000
2.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

140. 000
0. 000
140. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

144.000
0. 000
144. 000

Page 12
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32,136

.00

40

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:45:33

AMOUNT

64, 826

32,136

8, 000

4,500

5, 600

4,320

88

40

00

00

.00

00

.00

.00

.00

.00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21089-BI D ESTI MATE RUN 07/ 03/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO: 0009 11: 45: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0575 607-11525 *Fence (Plastic) 2,126. 000 1, 491. 000
LF 0. 000 0.00
3. 00000 1, 491. 000 4,473.00
0580 608-00006 *Concrete Sidewal k (6 Inch) 229. 000 229. 000
5% 0. 000 0. 00
55. 00000 229. 000 12,595. 00
0585 608-00010 *Concrete Curb Ranp 884. 000 884. 000
5% 0. 000 0.00
112. 00000 884. 000 99, 008. 00
0590 608-00015 *Det ect abl e War ni ngs 205. 000 55. 000
SF 0. 000 0. 00
40. 00000 55. 000 2,200. 00
0595 609-21010 *Curb and CGutter Type 2 (Section |-B) 11. 000 11. 000
LF 0. 000 0.00
35. 00000 11. 000 385. 00
0600 609-21020 *Curb and CGutter Type 2 (Section II-B) 565. 000 565. 000
LF 0. 000 0. 00
25. 00000 565. 000 14,125. 00
0605 609-21021 *Curb and Gutter Type 2 (Section I1-M 235. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0610 609-60011 *Curb Type 6 (Section M 6, 410. 000 0. 000
LF 0. 000 0. 00
16. 25000 0. 000 0. 00
0615 612-00010 Del i neat or (Speci al) 20. 000 0. 000
EACH 0. 000 0.00
87. 00000 0. 000 0. 00
0620 612-00101 Delineator (Drivable Concrete Installation) (Type I) 1, 000. 000 0. 000
EACH 0. 000 0. 00
97. 00000 0. 000 0. 00
0625 612-00102 Delineator (Drivable Concrete Installation) (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0630 612-00103

0635

613- 00306

0640

613-07001

0645

614- 00011

0650

614-00012

0655

614- 01512

0660

614-01522

0665

614- 01575

0670

614-01578

0675

614-80004

0676 614-80003

C21088- COVBO

STAOO07A- 025

21089-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Delineator (Drivable Concrete Installation) (Type IIl) 299. 000
EACH
102. 00000
*3 Inch Electrical Conduit (Bored) 406. 000
LF
100. 00000
*Type One Pull Box 2.000
EACH
1, 025. 00000
Sign Panel (Cass I) 1, 115. 000
SF
18. 00000
Sign Panel (Cass I1) 1,574.000
SF
24.00000
Steel Sign Support (2-1nch Round)(Post) 1, 736. 000
LF
9. 00000
Steel Sign Support (2-1nch Round)(Socket) 158. 000
EACH
97. 00000
Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 1, 520. 000
LF
10. 00000
Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 138. 000
EACH
239. 00000
Fl ashi ng Beacon (Speci al) 2.000
EACH
10, 000. 00000
*Rect angul ar Rapi d Fl ashi ng Beacon Rectangul ar Rapid 2.000
Fl ashi ng Beacon
EACH

13, 640. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

Page 14

ESTI MATE RUN 07/ 03/ 2019

20, 300

2,050

27, 280

.00

00

00

.00

.00

.00

.00

.00

.00

.00

00

11:45:33

AMOUNT

20, 300

2,050

27, 280

.00

00

00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0680 625-00000

0681

625- 00001

0685

626- 00000

0690

626- 01103

0695

627-00003

0700

627-00008

0705

627-00013

0710

627- 30405

0715

627-30410

0720

630- 00000

0725 630-00001

C21088- COVBO

21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

*Construction Surveying

Const Surveyi ng (Hour)

*Mobi | i zati on

*Public Information Services (Tier

1)

*Ther nopl asti ¢ Pavenment Marking (Inlaid)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Pi | ot Car QOperation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

0. 600

210, 000. 00000

11. 000
HOUR
150. 00000
0. 600
LS

884, 500. 00000

0. 600
LS
20, 000. 00000
369. 000
SF
17.00000
70. 000
GAL
80. 00000
0. 000
GAL
39. 00000
241.000
SF
15. 00000
2,176. 000
SF
11. 00000
5, 000. 000
HOUR
27.50000
130. 000
HOUR

103. 00000

QrY TH'S PERI OD
QTY TO DATE

1,762
. 000
2, 050.

. 210
. 020
. 230

. 000
. 000
11.

000

. 360
. 000
. 360

. 330
. 100
. 430

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

Page 15

ESTI MATE RUN 07/ 03/ 2019

4,200

750.

2,000

7,920

00

.00

00

.00

.00

.00

.00

.00

00

.00

11:45:33

AMOUNT

48, 300

1, 650.

318, 420

8, 600

56, 375

00

00

00

00

.00

.00

.00

.00

.00

00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21089-BI D ESTI MATE RUN 07/ 03/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO: 0009 11: 45: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0730 630-00007 *Traffic Control Inspection 66. 000 56. 500
DAY 3. 500 630. 00
180. 00000 60. 000 10, 800. 00
0735 630-00012 *Traffic Control Management 88. 000 56. 000
DAY 7.500 4,875. 00
650. 00000 63. 500 41, 275. 00
0740 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 500
EACH 0. 000 0.00
1, 360. 00000 0. 500 680. 00
0745 630-80338 *Barricade (Type 3 M D) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
616. 00000 0. 000 0. 00
0750 630-80341  *Construction Traffic Sign (Panel Size A) 85. 000 23.500
EACH 0. 000 0.00
47.00000 23.500 1, 104. 50
0755 630-80342  *Construction Traffic Sign (Panel Size B) 45. 000 12. 000
EACH 0. 000 0. 00
62. 00000 12. 000 744.00
0760 630-80343 *Construction Traffic Sign (Panel Size O 15. 000 2.500
EACH 0. 000 0. 00
98. 00000 2.500 245. 00
0765 630-80350 *Vertical Panel 59. 000 29.500
EACH 0. 000 0. 00
16. 00000 29. 500 472.00
0770 630-80355 *Portabl e Message Sign Panel 5. 000 2.000
EACH 0. 000 0.00
5, 642. 00000 2.000 11, 284. 00
0771 630-80358 Fl ash Arrow Panel (C Ty) 1. 000 0. 500
EACH 0. 000 0. 00
1, 320. 00000 0. 500 660. 00
0775 630-80360  *Drum Channel i zi ng Device 50. 000 21.000
EACH 0. 000 0.00

36. 00000 21.000 756. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21089-BI D ESTI MATE RUN 07/ 03/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO: 0009 11: 45: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0780 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0. 00
0785 630-80380 *Traffic Cone 150. 000 38. 500
EACH 36. 500 219. 00
6. 00000 75. 000 450. 00
0790 700-70010 F/ A Mnor Contract Revisions 177, 360. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70012 F/ A Asphalt Pavenent Incentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700-70018 F/ A Roadway Snoothness |ncentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 700-70019 F/ A Asphalt Cenent Cost Adjustnment 54, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 700-70023 F/ A On-The-Job Trai nee 2, 880. 000 1, 050. 000
FA 232. 200 232. 20
1. 00000 1, 282. 200 1, 282. 20
0825 700-70031 F/A Interim Surface Repair 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0830 700-70230 F/ A Conmuni cation Lines 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0835 700-70380

0840 700-70594

0841 900-00014

0865 208-00035

CAT NO0400

0850 620- 00005

0855 620-00012

0860 620- 00020

C21088- COVBO

21089-BID

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18
ESTI MATE RUNO07/03/ 2019

STAO007A- 025 ESTI MATE NO 0009 11: 45: 33
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A DRB Standing Committee 18, 000. 000 2,025. 000
FA 0. 000 0. 00
1. 00000 2, 025. 000 2,025. 00
Added |tem (Lunp Sunm)/ VALUE ENG NEERI NG CHANGE 26, 531. 500 0. 000
PROPOSAL | NCENTI VE
LS 26, 531. 500 26, 531. 50
1. 00000 26, 531. 500 26,531. 50
Aggregate Bag 555. 000 155. 000
LF 400. 000 3, 000. 00
7.50000 555. 000 4,162.50
CAT 0200 CURRENT AMT $ 8,083,590.60$% 484,508. 46 $ 3, 909, 605. 01
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Special) 0. 600 0. 600
EACH 0. 000 0.00
50, 000. 00000 0. 600 30, 000. 00
Field Laboratory (Cl ass 2) 0. 600 0. 600
EACH 0. 000 0. 00
25, 000. 00000 0. 600 15, 000. 00
Sanitary Facility 0. 600 0. 600
EACH 0. 000 0.00
2,500. 00000 0. 600 1, 500. 00
CAT 0400 CURRENT AMT  $ 46,500. 00 $ 0.00$ 46, 500. 00

PRQJECT TOTAL CURRENT AMI $ 8,130, 090.60 $

484,508.46 $ 3, 956, 105. 01



